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March 23. 2012 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
901 North 5* Street 
Kansas City, KS 66101 

Re: The Doe Run Company - Federal Mine Tailings Site IMonthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period February 1, 2012 through February 29, 2012 is enclosed. If you have any questions or 
comments, please call me at 573-638-5020 or Mark Nations at 573-518-0800. 

Sincerely, 

\ 

T / L . Mbrris, P.E., R.G. 
'ice President 
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Adam Nanney - Barr Engineering 
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Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Repor t 
Period: February 1, 2012 - February 29, 2012 

1. Actions Performed or Completed This Period: 

a. Work continued on the task of stockpiling rock onsite This work is focusing on stockpiling trail rock, 
Type 1 riprap, and Type 2 riprap. These rock types are bemg stockpiled in an area to the east of the 
Shafl Rock Stockpile. As of the end of the period, work on this task had built up a good supply of 
rock to support the removal action activities in the ORV Riding Area. 

b. Work at the site continued on the task of constructing the Mam Drainage Channel. This work focused 
on grading the channel and side slopes of the channel between Stations 145+00 and 100+00. As of the 
end of the period, work on this task had constructed the portion of this channel between Stations 
145+00 and 100+00 to within the acceptable tolerances of the final subgrade elevations. This was 
verified by the surveyors. 

c. . Following the completion of the survey verification in the portion of the Main Drainage Channel 
between 145+00 and 120+00, work began on the task of covering this portion of the channel with 
rock As of the end of the period, work on this task had covered this portion of the channel and the 
side slopes with 18 inches of Type 2 riprap 

d. Work at the site also continued on the task of constructing the East ORV Drainage Channel. This 
work focused on grading the channel and constructing a berm along the south side of the channel 
between 54+00 and 20+00. As of the end of the period, work on this task had constructed this portion 
of the channel and berm within the acceptable tolerances of the fmal subgrade elevations. This was 
verified by the surveyors. 

e. Following the completion of the survey verification in the portion of the East ORV Drainage Channel 
between 54+00 and 20+00, work began on the task of covering this portion of the channel and berm 
with rock. As of the end of the period, work on this task had covered this portion of the channel and 
berm with 18 inches of Type 2 riprap. 

f. Throughout the time that work had been occurring in the ORV Riding Area, the area had been open to 
ORV traffic. This traffic was generally light as the weather was not as conducive to riding and the 
local schools were in session. However, on February 20, 2012, a school holiday, the weather was very 
nice and ORV traffic in the park increased significantly. During the day, riders continued to travel 
through the working areas and around the equipment ignoring MDNR-DSP and Doe Run efforts to 
keep them away. As a result. Doe Run has halted work in the ORV Riding Area while Doe Run and 
MDNR-DSP discuss what additional measures need to be taken to secure the working areas. These 
discussions and the subsequent actions are likely to take a majority of the next period to complete. It 
is anticipated that work will not resume in this area until at least April. 

2. Data and Results Received This Period: 

a. None. 

3. Planned Activities for Next Period: 

a. Work in the ORV Riding Area will be halted until additional measures to secure the working areas in 
the ORV Riding Area have been taken. 

b. Work will continue on the task of stockpiling trail rock. Type 1 riprap, and Type 2 riprap for use in the 
ORV Riding Area. 



, Federal Mine Tailings Site - Montlily Progress Report 
Period February 1, 2012 - February 29, 2012 
Page 2 

c. Work will begin on the task of excavating and covering the walking trail in the Former Mill Area 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 

End of Monthly Progress Report 


